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ESTIMATE RUN 11/13/2007

ESTIMATE SUMMARY 09:16:14

CONTID: C13192         ESTIMATE NO: 0002 PROG 2005

PCN: 13192-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N/O SH 119 - N/O SH 66 PERCENT TIME:

PROJECT NO: IM 0253-164                   

N/O SH 119 - N/O SH 66

NAME OF ROAD: i 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 10/27/2007 DATE TIME STARTED 08/28/2007

P. O. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN

 DATE AWARDED 08/03/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/28/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 52,942,738.12 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 48,658,183.42 NON-PARTICIPATING 1,439,165.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
43,050.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43,174.96

SECURITIES ENCUMBERED 61,272.48

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.48

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/20/2009 ??:??:??

11/20/2009 ??:??:??

3.86%

50,900,321.97

1,439,165.60

1,482,215.60

1,500,313.12

$

$

$

$

189,723.30

1,852,692.85

2,042,416.15

43,050.00

2,085,466.15

-61,272.48

61,272.48

2,085,466.15

0.00

AMOUNT DUE 2,085,466.15 1,500,313.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,500,313.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.250

L S 0.100 17,912.65

179,126.50000 0.350 62,694.28

201-00000  
 

0010 *REMOVAL OF STRUCTURE 46.000 4.000

EACH 5.000 5,508.85

1,101.77000 9.000 9,915.93

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000

L S 0.000 0.00

12,168.67000 0.000 0.00

202-00003  
 

0020 *REMOVAL OF TREE 47.000 0.000

EACH 6.000 2,134.08

355.68000 6.000 2,134.08

202-00010  
 

0025 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

76,094.57000 0.000 0.00

202-00020  
 

0030 *REMOVAL OF DITCH LINING 2,974.000 283.000

LF  39.000 95.16

2.44000 322.000 785.68

202-00025  
 

0035 *REMOVAL OF PIPE 7,823.000 0.000

LF  314.000 4,050.60

12.90000 314.000 4,050.60

202-00035  
 

0040 *REMOVAL OF END SECTION 45.000 0.000

EACH 4.000 395.28

98.82000 4.000 395.28

202-00037  
 

0045 *REMOVAL OF DELINEATOR 430.000 20.000

EACH 20.000 99.00

4.95000 40.000 198.00

202-00090  
 

0050 *REMOVAL OF ASPHALT MAT (SPECIAL) 267,806.000 435.000

SY  24,350.000 78,163.50

3.21000 24,785.000 79,559.85

202-00226  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 1,942.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

202-00240  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 9,000.000 1,116.000

SF  1,147.000 1,720.50

1.50000 2,263.000 3,394.50

202-00250  
 

0065 *REMOVAL OF GROUND SIGN 97.000 4.000

EACH 14.000 2,212.84

158.06000 18.000 2,845.08

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,909.46000 0.000 0.00

202-00828  
 

0075 *REMOVAL OF FENCE 40,887.000 7,944.000

LF  16,444.000 5,919.84

0.36000 24,388.000 8,779.68

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 7,113.000 844.000

LF  796.000 1,687.52

2.12000 1,640.000 3,476.80

202-01130  
 

0085 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 8,871.000

LF  10,347.000 16,555.20

1.60000 19,218.000 30,748.80

202-01200  
 

0090 *REMOVAL OF END ANCHORAGE 14.000 5.000

EACH 5.000 532.10

106.42000 10.000 1,064.20

202-01300  
 

0095 *SANDBLASTING 52,622.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

202-05150  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 513,545.000 2,869.000

CY  60,247.000 303,644.88

5.04000 63,116.000 318,104.64

203-00010  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 251,450.000 0.000

CY  0.000 0.00

6.87000 0.000 0.00

203-00062  
 

0110 *MUCK EXCAVATION 5,500.000 0.000

CY  18.000 156.42

8.69000 18.000 156.42

203-00100  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PROOF ROLLING 500.000 0.000

HOUR 2.000 178.36

89.18000 2.000 178.36

203-01100  
 

0120 *BLADING 190.000 0.000

HOUR 3.500 381.85

109.10000 3.500 381.85

203-01500  
 

0125 *BACKHOE (LANDSCAPING) 70.000 0.000

HOUR 9.500 1,100.39

115.83000 9.500 1,100.39

203-01515  
 

0130 *DOZING (LANDSCAPING) 120.000 0.000

HOUR 9.500 1,197.67

126.07000 9.500 1,197.67

203-01555  
 

0135 *POTHOLING 160.000 23.000

HOUR 58.250 11,860.28

203.61000 81.250 16,543.31

203-01597  
 

0140 *SHORING (AREA 6) 1.000 0.000

L S 0.000 0.00

23,948.09000 0.000 0.00

206-01786  
 

0145 *SHORING (AREA 7) 1.000 0.000

L S 0.000 0.00

23,948.09000 0.000 0.00

206-01787  
 

0150 *TOPSOIL 46,698.000 0.000

CY  0.000 0.00

2.09000 0.000 0.00

207-00205  
 

0155 *STOCKPILE TOPSOIL 46,698.000 4,399.000

CY  4,217.000 26,187.57

6.21000 8,616.000 53,505.36

207-00210  
 

0160 *EROSION LOG (12 INCH) 25,157.000 664.000

LF  247.000 988.00

4.00000 911.000 3,644.00

208-00002  
 

0165 *EROSION BALES (WEED FREE) 2,664.000 322.000

EACH 28.000 321.44

11.48000 350.000 4,018.00

208-00011  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 11,418.000 3,050.000

LF  8,368.000 8,116.96

0.97000 11,418.000 11,075.46

208-00020  
 

0175 *CONCRETE WASHOUT STRUCTURE 10.000 2.000

EACH 1.000 628.92

628.92000 3.000 1,886.76

208-00045  
 

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 387.000 0.000

LF  0.000 0.00

7.10000 0.000 0.00

208-00051  
 

0185 *STABILIZED CONSTRUCTION ENTRANCE 12.000 6.000

EACH 0.000 0.00

1,037.96000 6.000 6,227.76

208-00070  
 

0190 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,763.80000 0.000 0.00

208-00100  
 

0195 EROSION CONTROL SUPERVISOR 0.000 0.200

L S -0.200 -3,011.48

15,057.41000 0.000 0.00

208-00200  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 0.000 0.00

296.40000 0.000 0.00

210-00011  
 

0205 *RESET GROUND SIGN 8.000 0.000

EACH 0.000 0.00

493.97000 0.000 0.00

210-00810  
 

0210 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

781.90000 0.000 0.00

210-00866  
 

0215 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

1,132.74000 0.000 0.00

210-00890  
 

0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM
(CAMERA)

0.000

EACH 4.000 1,340.00

335.00000 4.000 1,340.00
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *SEEDING (NATIVE) 97.000 0.000

ACRE 0.000 0.00

389.54000 0.000 0.00

212-00006  
 

0225 *MULCHING (WEED FREE HAY) 137.000 0.000

ACRE 0.000 0.00

319.63000 0.000 0.00

213-00002  
 

0230 *MULCH TACKIFIER 27,400.000 0.000

LB  0.000 0.00

1.15000 0.000 0.00

213-00061  
 

0235 *SOIL BINDER 40.000 0.000

ACRE 1.090 304.83

279.66000 1.090 304.83

213-00100  
 

0240 *BRUSH LAYER CUTTING 160.000 0.000

EACH 0.000 0.00

1.72000 0.000 0.00

214-01010  
 

0245 *SOIL RETENTION BLANKET (SPECIAL) 283.000 0.000

SY  0.000 0.00

14.98000 0.000 0.00

216-00030  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 68,788.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

216-00041  
 

0255 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

139.83000 0.000 0.00

217-00020  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,945.97000 1.000 3,945.97

250-00010  
 

0265 *MONITORING TECHNICIAN 100.000 0.000

HOUR 0.000 0.00

92.87000 0.000 0.00

250-00050  
 

0270 *HEALTH AND SAFETY OFFICER 100.000 0.000

HOUR 0.000 0.00

117.57000 0.000 0.00

250-00110  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 AGGREGATE BASE COURSE (CLASS 6) 183,183.000 0.000

TON 1,941.550 16,910.90

8.71000 1,941.550 16,910.90

304-06000  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 0.000

TON 0.000 0.00

110.41000 0.000 0.00

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 32,725.000 0.000

TON 0.000 0.00

52.34000 0.000 0.00

403-33741  
 

0290 CONCRETE PAVEMENT (6 INCH) 122.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

412-00600  
 

0295 CONCRETE PAVEMENT (8-1/2 INCH) 10,297.000 0.000

SY  0.000 0.00

29.00000 0.000 0.00

412-00850  
 

0300 CONCRETE PAVEMENT (10 INCH) 41,068.000 0.000

SY  0.000 0.00

33.00000 0.000 0.00

412-01000  
 

0305 CONCRETE PAVEMENT (10-1/2 INCH) 19,514.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

412-01050  
 

0310 CONCRETE PAVEMENT (13 INCH) 232,099.000 0.000

SY  0.000 0.00

39.00000 0.000 0.00

412-01300  
 

0315 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,539.000 0.000

SY  44.000 111.76

2.54000 44.000 111.76

420-00110  
 

0320 *DRILLED CAISSON (18 INCH) 8.000 0.000

LF  0.000 0.00

79.83000 0.000 0.00

503-00018  
 

0325 *DRILLED CAISSON (36 INCH) 114.000 0.000

LF  0.000 0.00

260.63000 0.000 0.00

503-00036  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRILLED CAISSON (48 INCH) 210.000 0.000

LF  0.000 0.00

471.14000 0.000 0.00

503-00048  
 

0335 *RIPRAP (SPECIAL) 177.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

0340 *RIPRAP (6 INCH) 2,000.000 0.000

CY  0.000 0.00

49.45000 0.000 0.00

506-00206  
 

0345 *RIPRAP (9 INCH) 1,081.000 0.000

CY  0.000 0.00

48.50000 0.000 0.00

506-00209  
 

0350 *RIPRAP (12 INCH) 833.000 0.000

CY  25.000 1,203.25

48.13000 25.000 1,203.25

506-00212  
 

0355 CONCRETE SLOPE AND DITCH PAVING 186.000 0.000

CY  0.000 0.00

276.05000 0.000 0.00

507-00000  
 

0360 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 829.000 0.000

CY  0.000 0.00

291.99000 0.000 0.00

507-00100  
 

0365 CONCRETE CLASS B 139.000 0.000

CY  0.000 0.00

399.45000 0.000 0.00

601-01000  
 

0370 CONCRETE CLASS D 25.000 0.000

CY  0.000 0.00

399.45000 0.000 0.00

601-03000  
 

0375 *REINFORCING STEEL 11,210.000 0.000

LB  0.000 0.00

0.79000 0.000 0.00

602-00000  
 

0380 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,718.000 0.000

LF  214.000 7,793.88

36.42000 214.000 7,793.88

603-01185  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,032.000 0.000

LF  56.000 2,380.56

42.51000 56.000 2,380.56

603-01245  
 

0390 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 71.000 0.000

LF  0.000 0.00

83.90000 0.000 0.00

603-01305  
 

0395 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,031.000 0.000

LF  0.000 0.00

69.49000 0.000 0.00

603-01365  
 

0400 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 962.000 128.000

LF  834.000 98,795.64

118.46000 962.000 113,958.52

603-01545  
 

0405 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,510.000 0.000

LF  0.000 0.00

77.50000 0.000 0.00

603-02300  
 

0410 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 426.000 0.000

LF  134.000 17,578.12

131.18000 134.000 17,578.12

603-02480  
 

0415 *18 INCH REINFORCED CONCRETE END SECTION 18.000 0.000

EACH 0.000 0.00

947.17000 0.000 0.00

603-05018  
 

0420 *24 INCH REINFORCED CONCRETE END SECTION 13.000 0.000

EACH 0.000 0.00

1,019.71000 0.000 0.00

603-05024  
 

0425 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,109.73000 0.000 0.00

603-05030  
 

0430 *36 INCH REINFORCED CONCRETE END SECTION 9.000 0.000

EACH 0.000 0.00

1,378.49000 0.000 0.00

603-05036  
 

0435 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,671.75000 1.000 1,671.75

603-05054  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 0.000

EACH 0.000 0.00

1,095.33000 0.000 0.00

603-05130  
 

0445 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 0.000 0.00

1,572.53000 0.000 0.00

603-05148  
 

0450 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 0.000

LF  0.000 0.00

764.18000 0.000 0.00

603-07240  
 

0455 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 196.000 0.000

LF  0.000 0.00

523.83000 0.000 0.00

603-07300  
 

0460 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 298.000 0.000

LF  0.000 0.00

697.91000 0.000 0.00

603-07360  
 

0465 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 33.000 0.000

LF  0.000 0.00

37.69000 0.000 0.00

603-15024  
 

0470 *15 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

421.92000 0.000 0.00

603-30015  
 

0475 *15 INCH PLASTIC PIPE 241.000 0.000

LF  0.000 0.00

36.64000 0.000 0.00

603-50015  
 

0480 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 373.000 0.000

LF  0.000 0.00

539.94000 0.000 0.00

603-71006  
 

0485 *INLET TYPE C (5 FOOT) 7.000 0.000

EACH 4.000 7,190.08

1,797.52000 4.000 7,190.08

604-00305  
 

0490 *INLET TYPE C (10 FOOT) 4.000 0.000

EACH 0.000 0.00

2,296.85000 0.000 0.00

604-00310  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *INLET TYPE D (5 FOOT) 2.000 0.000

EACH 1.000 3,994.49

3,994.49000 1.000 3,994.49

604-00505  
 

0500 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,793.39000 0.000 0.00

604-00515  
 

0505 *INLET TYPE D (SPECIAL) 6.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-00550  
 

0510 *INLET TYPE R  L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,896.01000 0.000 0.00

604-19205  
 

0515 *INLET TYPE R  L 15 (5 FOOT) 16.000 0.000

EACH 0.000 0.00

3,295.46000 0.000 0.00

604-19305  
 

0520 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-19310  
 

0525 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,994.49000 0.000 0.00

604-19405  
 

0530 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-19410  
 

0535 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,719.98000 0.000 0.00

604-30005  
 

0540 *MANHOLE BOX BASE (10 FOOT) 3.000 0.000

EACH 1.000 7,170.02

7,170.02000 1.000 7,170.02

604-31010  
 

0545 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 0.000

EACH 0.000 0.00

7,401.81000 0.000 0.00

604-39050  
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0550 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,837.000 0.000

LF  0.000 0.00

13.48000 0.000 0.00

606-00301  
 

0555 GUARDRAIL TYPE 7 (STYLE CA) 240.000 0.000

LF  0.000 0.00

83.19000 0.000 0.00

606-00710  
 

0560 *END ANCHORAGE TYPE 3D 10.000 0.000

EACH 0.000 0.00

581.26000 0.000 0.00

606-01340  
 

0565 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

992.75000 0.000 0.00

606-01370  
 

0570 *TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

580.99000 0.000 0.00

606-01380  
 

0575 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

683.03000 0.000 0.00

606-01385  
 

0580 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

863.03000 0.000 0.00

606-01390  
 

0585 *END ANCHORAGE (FLARED) 23.000 0.000

EACH 0.000 0.00

1,362.07000 0.000 0.00

606-02005  
 

0590 *TENSIONED CABLE BARRIER 17,045.000 0.000

LF  0.000 0.00

10.49000 0.000 0.00

606-20010  
 

0595 *END ANCHORAGE (TENSIONED CABLE BARRIER) 12.000 0.000

EACH 0.000 0.00

2,359.91000 0.000 0.00

606-21010  
 

0600 *END POST 45.000 0.000

EACH 0.000 0.00

127.92000 0.000 0.00

607-00005  
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0605 *CORNER AND LINE BRACE POST 65.000 0.000

EACH 0.000 0.00

172.22000 0.000 0.00

607-00010  
 

0610 *FENCE BARBED WIRE WITH METAL POSTS 44,070.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-01000  
 

0615 *FENCE (PLASTIC) 5,278.000 3,792.000

LF  897.000 1,758.12

1.96000 4,689.000 9,190.44

607-11525  
 

0620 *FENCE CHAIN LINK (60 INCH) 351.000 0.000

LF  0.000 0.00

12.64000 0.000 0.00

607-53160  
 

0625 *14 FOOT GATE 1.000 0.000

EACH 0.000 0.00

232.18000 0.000 0.00

607-60114  
 

0630 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

674.57000 0.000 0.00

607-60270  
 

0635 *20 FOOT GATE TWIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,023.20000 0.000 0.00

607-60420  
 

0640 CONCRETE SIDEWALK 5,794.000 0.000

SY  0.000 0.00

22.60000 0.000 0.00

608-00000  
 

0645 CONCRETE SIDEWALK (6 INCH) 235.000 0.000

SY  0.000 0.00

30.11000 0.000 0.00

608-00006  
 

0650 CONCRETE CURB RAMP 203.000 0.000

SY  0.000 0.00

178.80000 0.000 0.00

608-00010  
 

0655 PLACE ASPHALT MILLINGS 690.000 0.000

SY  0.000 0.00

10.04000 0.000 0.00

608-01550  
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0660 CURB AND GUTTER TYPE 2 (SECTION I-B) 941.000 0.000

LF  0.000 0.00

3.91000 0.000 0.00

609-21010  
 

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,366.000 0.000

LF  0.000 0.00

10.38000 0.000 0.00

609-21011  
 

0670 CURB AND GUTTER TYPE 2 (SECTION II-B) 15,030.000 0.000

LF  0.000 0.00

6.60000 0.000 0.00

609-21020  
 

0675 GUTTER TYPE 2 (8 FOOT) 287.000 0.000

LF  0.000 0.00

31.75000 0.000 0.00

609-24008  
 

0680 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,303.000 0.000

SF  0.000 0.00

4.32000 0.000 0.00

610-00024  
 

0685 *DELINEATOR (TYPE I) 357.000 0.000

EACH 0.000 0.00

17.79000 0.000 0.00

612-00001  
 

0690 *DELINEATOR (TYPE II) 129.000 0.000

EACH 0.000 0.00

19.77000 0.000 0.00

612-00002  
 

0695 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

22.72000 0.000 0.00

612-00003  
 

0700 *2 INCH ELECTRICAL CONDUIT (BORED) 1,685.000 0.000

LF  0.000 0.00

18.03000 0.000 0.00

613-00206  
 

0705 *6 INCH ELECTRICAL CONDUIT 320.000 0.000

LF  0.000 0.00

33.07000 0.000 0.00

613-00600  
 

0710 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 68,125.000 0.000

LF  0.000 0.00

7.02000 0.000 0.00

613-01200  
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0715 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000

LF  0.000 0.00

15.04000 0.000 0.00

613-01300  
 

0720 *PULL BOX (24"X36"X18") 17.000 0.000

EACH 0.000 0.00

1,052.56000 0.000 0.00

613-07034  
 

0725 *WIRING 1.000 0.000

L S 0.000 0.00

100,242.26000 0.000 0.00

613-10000  
 

0730 *LUMINAIRE (SPECIAL) 14.000 0.000

EACH 0.000 0.00

982.37000 0.000 0.00

613-16000  
 

0735 *LIGHT STANDARD METAL (25 FOOT) 7.000 0.000

EACH 0.000 0.00

4,079.86000 0.000 0.00

613-34250  
 

0740 *LIGHT STANDARD METAL (35 FOOT) 26.000 0.000

EACH 0.000 0.00

4,079.86000 0.000 0.00

613-34350  
 

0745 *CONCRETE FOUNDATION PAD 6.000 0.000

EACH 0.000 0.00

741.79000 0.000 0.00

613-40000  
 

0750 *LIGHT STANDARD FOUNDATION 33.000 0.000

EACH 0.000 0.00

501.22000 0.000 0.00

613-40010  
 

0755 *LIGHTING CONTROL CENTER 6.000 0.000

EACH 0.000 0.00

3,408.25000 0.000 0.00

613-50100  
 

0760 *TEMPORARY LIGHTING 1.000 0.000

L S 0.000 0.00

64,155.05000 0.000 0.00

613-50210  
 

0765 *TRANSFORMER BASE 24.000 0.000

EACH 0.000 0.00

676.62000 0.000 0.00

613-50365  
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0770 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 0.000

EACH 0.000 0.00

403.98000 0.000 0.00

613-70150  
 

0775 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 32.000 0.000

EACH 0.000 0.00

441.06000 0.000 0.00

613-70250  
 

0780 *SIGN PANEL (CLASS I) 556.000 0.000

SF  0.000 0.00

15.80000 0.000 0.00

614-00011  
 

0785 *SIGN PANEL (CLASS II) 796.000 0.000

SF  0.000 0.00

17.79000 0.000 0.00

614-00012  
 

0790 *SIGN PANEL (CLASS III) 1,962.000 0.000

SF  0.000 0.00

19.20000 0.000 0.00

614-00013  
 

0795 *STEEL SIGN POST (W 6X12) 62.000 0.000

LF  0.000 0.00

31.62000 0.000 0.00

614-00612  
 

0800 *STEEL SIGN POST (W 6X15) 69.000 0.000

LF  0.000 0.00

34.57000 0.000 0.00

614-00615  
 

0805 *STEEL SIGN POST (W 8X18) 41.000 0.000

LF  0.000 0.00

41.49000 0.000 0.00

614-00818  
 

0810 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 61.000 0.000

EACH 0.000 0.00

148.19000 0.000 0.00

614-01503  
 

0815 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 81.000 0.000

EACH 0.000 0.00

385.30000 0.000 0.00

614-01583  
 

0820 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

889.17000 0.000 0.00

614-03001  
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0825 *CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

1,086.77000 0.000 0.00

614-03002  
 

0830 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,284.36000 0.000 0.00

614-03003  
 

0835 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000

EACH 0.000 0.00

118,185.62000 0.000 0.00

614-10147  
 

0840 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

29,471.23000 0.000 0.00

614-32000  
 

0845 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000

EACH 0.000 0.00

32,979.71000 0.000 0.00

614-32400  
 

0850 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000

EACH 0.000 0.00

491.19000 0.000 0.00

614-70117  
 

0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000

EACH 12.000 2,880.00

240.00000 12.000 2,880.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

806.95000 0.000 0.00

614-70336  
 

0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 0.000

EACH 28.000 11,760.00

420.00000 28.000 11,760.00

0860 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000

EACH 0.000 0.00

14,535.13000 0.000 0.00

614-72855  
 

0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000

EACH 2.000 15,990.00

7,995.00000 2.000 15,990.00
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0865 *PEDESTRIAN PUSH BUTTON 12.000 0.000

EACH 0.000 0.00

90.22000 0.000 0.00

614-72860  
 

0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

EACH 12.000 480.00

40.00000 12.000 480.00

0870 *RUMBLE STRIP (GRINDING) 58,145.000 0.000

LF  0.000 0.00

0.36000 0.000 0.00

614-80387  
 

0875 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

21,752.57000 0.000 0.00

614-81135  
 

0880 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,258.63000 0.000 0.00

614-81140  
 

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

24,358.86000 0.000 0.00

614-81145  
 

0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,461.54000 0.000 0.00

614-81150  
 

0895 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

832.00000 0.000 0.00

614-84000  
 

0900 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

2,004.84000 0.000 0.00

614-86246  
 

0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 0.000

EACH 2.000 2,300.00

1,150.00000 2.000 2,300.00

0905 *WEATHER MONITORING SYSTEM 1.000 0.000

L S 0.000 0.00

79,993.33000 0.000 0.00

614-86740  
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0910 *UNINTERRUPTED POWER SUPPLY 2.000 0.000

EACH 0.000 0.00

7,197.38000 0.000 0.00

614-86800  
 

0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 0.000

EACH 2.000 8,300.00

4,150.00000 2.000 8,300.00

0915 *CLOSED CIRCUIT TELEVISION POLE 2.000 0.000

EACH 0.000 0.00

20,023.39000 0.000 0.00

614-87325  
 

0920 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 
SURVEILLANCE) 

5.000 0.000

EACH 0.000 0.00

8,290.03000 0.000 0.00

614-87333  
 

0925 *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000

EACH 0.000 0.00

1,511.55000 0.000 0.00

615-00050  
 

0930 *18 INCH CONCRETE SIPHON PIPE 505.000 0.000

LF  0.000 0.00

49.91000 0.000 0.00

616-00180  
 

0935 *24 INCH CONCRETE SIPHON PIPE 164.000 0.000

LF  0.000 0.00

61.74000 0.000 0.00

616-00240  
 

0940 *30 INCH CONCRETE SIPHON PIPE 858.000 0.000

LF  0.000 0.00

63.33000 0.000 0.00

616-00300  
 

0945 *36 INCH CONCRETE SIPHON PIPE 260.000 0.000

LF  0.000 0.00

77.80000 0.000 0.00

616-00360  
 

0950 *18 INCH TRASH GUARD 3.000 0.000

EACH 0.000 0.00

378.33000 0.000 0.00

616-30018  
 

0955 *24 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

411.58000 0.000 0.00

616-30024  
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0960 *30 INCH TRASH GUARD 4.000 0.000

EACH 0.000 0.00

544.61000 0.000 0.00

616-30030  
 

0965 *36 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

489.18000 0.000 0.00

616-30036  
 

0970 *DETOUR CULVERT PIPE 3,555.000 0.000

LF  0.000 0.00

36.06000 0.000 0.00

617-03010  
 

0975 *DETOUR PAVEMENT 101,372.000 1,785.000

SY  6,238.000 140,542.14

22.53000 8,023.000 180,758.19

621-00450  
 

0980 *CONSTRUCTION SURVEYING 1.000 0.047

L S 0.101 32,825.00

325,000.00000 0.148 48,100.00

625-00000  
 

0985 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

4,556,700.00000 0.000 0.00

626-00000  
 

0990 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

15,057.41000 0.000 0.00

626-01000  
 

0995 *EPOXY PAVEMENT MARKING 514.000 0.000

GAL 0.000 0.00

59.28000 0.000 0.00

627-00005  
 

1000 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 4,500.000 23.000

GAL 0.000 0.00

31.62000 23.000 727.26

627-00012  
 

1005 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 14.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-02001  
 

1010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 7,145.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-02010  
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1015 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

1,320.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-30327  
 

1020 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 0.000

SF  0.000 0.00

9.87000 0.000 0.00

627-30332  
 

1025 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

401.53000 0.000 0.00

629-01003  
 

1030 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

501.91000 0.000 0.00

629-01031  
 

1035 *FLAGGING 21,000.000 139.750

HOUR 526.250 8,477.89

16.11000 666.000 10,729.26

630-00000  
 

1040 *TRAFFIC CONTROL INSPECTION 265.000 7.000

DAY 6.000 513.36

85.56000 13.000 1,112.28

630-00007  
 

1045 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 0.000

EACH 1.000 2,013.36

2,013.36000 1.000 2,013.36

630-00009  
 

1050 *TRAFFIC CONTROL MANAGEMENT 600.000 23.000

DAY 22.000 21,083.70

958.35000 45.000 43,125.75

630-00012  
 

1055 *UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 0.000

HOUR 0.000 0.00

20.15000 0.000 0.00

630-00015  
 

1060 *FLASHING BEACON (SOLAR) 12.000 2.000

EACH 0.000 0.00

352.34000 2.000 704.68

630-80002  
 

1065 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 2.000

EACH 0.000 0.00

251.68000 2.000 503.36

630-80337  
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1070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 161.000 37.000

EACH 33.000 1,328.58

40.26000 70.000 2,818.20

630-80341  
 

1075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 55.000

EACH 1.000 60.40

60.40000 56.000 3,382.40

630-80342  
 

1080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 23.000

EACH 0.000 0.00

104.69000 23.000 2,407.87

630-80343  
 

1085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.000 48.000

SF  0.000 0.00

10.06000 48.000 482.88

630-80344  
 

1090 *VERTICAL PANEL 400.000 0.000

EACH 0.000 0.00

15.10000 0.000 0.00

630-80350  
 

1095 *PORTABLE MESSAGE SIGN PANEL 8.000 2.500

EACH 0.000 0.00

3,020.03000 2.500 7,550.08

630-80355  
 

1100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 1.000

EACH 0.000 0.00

855.67000 1.000 855.67

630-80358  
 

1105 *DRUM CHANNELIZING DEVICE 1,000.000 101.500

EACH 0.000 0.00

25.16000 101.500 2,553.74

630-80360  
 

1110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000

EACH 0.000 0.00

100.66000 0.000 0.00

630-80363  
 

1115 *PORTABLE TRAFFIC SPEED MONITOR 4.000 1.000

EACH 0.000 0.00

13,086.74000 1.000 13,086.74

630-80367  
 

1120 CONCRETE BARRIER (TEMPORARY) 39,400.000 464.000

LF  0.000 0.00

18.43000 464.000 8,551.52

630-80370  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 GLARE SCREEN (TEMPORARY) 16,400.000 0.000

LF  0.000 0.00

19.52000 0.000 0.00

630-80378  
 

1130 *TRAFFIC CONE 600.000 70.000

EACH 0.000 0.00

8.05000 70.000 563.50

630-80380  
 

1135 *DELINEATOR (TYPE I) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

75.50000 0.000 0.00

630-80401  
 

1140 *DELINEATOR (TYPE II) (TEMPORARY) 53.000 0.000

EACH 0.000 0.00

75.50000 0.000 0.00

630-80402  
 

1145 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000

DAY 0.000 0.00

1,481.96000 0.000 0.00

630-80520  
 

1150 *IMPACT ATTENUATOR (TEMPORARY) 10.000 1.500

EACH 0.000 0.00

2,013.36000 1.500 3,020.04

630-85010  
 

1155 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 0.000

EACH 1.000 16,106.75

16,106.75000 1.000 16,106.75

630-85040  
 

1160 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

50,923.08000 0.000 0.00

630-86810  
 

1165 F/A MINOR CONTRACT REVISIONS 2,500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1170 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

1175 F/A ASPHALT PAVEMENT INCENTIVE 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1180 F/A CONCRETE PAVEMENT INCENTIVE 625,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1185 F/A FUEL COST ADJUSTMENT 490,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1190 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

1195 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1200 F/A ON-THE-JOB TRAINEE 15,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1205 F/A ESB PROGRAM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1210 F/A DISPUTES REVIEW BOARD 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

1215 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1220 F/A CONTAMINATED SOIL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

1225 F/A ELECTRIC SERVICE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

1230 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1235 F/A SURVEY MONUMENTATION 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70592  
 

2000 LABORER (EROSION CONTROL LABORER) 34.500 0.000

HOUR 34.500 1,552.50

45.00000 34.500 1,552.50

203-02330  
 

2010 EROSION CONTROL SUPERVISOR 192.000 0.000

HOUR 192.000 14,400.00

75.00000 192.000 14,400.00

208-00205  
 

2015 F/A MOBILIZATION SEEDING MOBILIZATION 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70015  
 

2020 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 18,880.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70051  
 

2025 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)

2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

2030 F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PICKUP 
BROOM)

60,000.000 0.000

F A 4,759.250 4,759.25

1.00000 4,759.250 4,759.25

700-70051  
 

2035 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 100.000 4.000

HOUR 0.000 0.00

100.00000 4.000 400.00

625-00001  
 

2040 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRICE 
REDUCTION

-3,450.000 0.000

DOL -3,450.000 -3,450.00

1.00000 -3,450.000 -3,450.00

900-00006  
 

CAT 0200 $937,192.96 1,231,332.59CURRENT AMT 41,459,262.96 $$

CAT NO0300 STRUCTURE NO. D-17-EQ 

1245 *REMOVAL OF RIPRAP 687.000 687.000

SY  0.000 0.00

6.51000 687.000 4,472.37

202-00027  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1250 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1255 *STRUCTURE EXCAVATION 927.000 909.000

CY  0.000 0.00

14.89000 909.000 13,535.01

206-00000  
 

1260 *STRUCTURE BACKFILL (CLASS 1) 774.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1265 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1270 *MECHANICAL REINFORCEMENT OF SOIL 774.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1275 *SHORING (AREA 1) 1.000 0.800

L S 0.000 0.00

31,930.79000 0.800 25,544.63

206-01781  
 

1280 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1285 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,078.000 0.000

SY  0.000 0.00

2.54000 0.000 0.00

420-00110  
 

1290 *DRILLED CAISSON (18 INCH) 134.000 0.000

LF  134.000 10,697.22

79.83000 134.000 10,697.22

503-00018  
 

1295 *DRILLED CAISSON (24 INCH) 480.000 0.000

LF  480.000 47,904.00

99.80000 480.000 47,904.00

503-00024  
 

1300 *DRILLED CAISSON (42 INCH) 444.000 0.000

LF  444.000 101,906.88

229.52000 444.000 101,906.88

503-00042  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1305 *RIPRAP (24 INCH) 1,510.000 0.000

CY  0.000 0.00

72.11000 0.000 0.00

506-00224  
 

1310 *WATERPROOFING (MEMBRANE) 2,518.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1315 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1320 *CONCRETE CLASS D (BRIDGE) 1,104.000 0.000

CY  113.000 48,484.91

429.07000 113.000 48,484.91

601-03040  
 

1325 *STRUCTURAL CONCRETE COATING 1,823.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1330 *REINFORCING STEEL (EPOXY COATED) 302,898.000 0.000

LB  33,590.000 29,223.30

0.87000 33,590.000 29,223.30

602-00020  
 

1335 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1340 *BRIDGE RAIL TYPE 7 762.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1345 *1 INCH ELECTRICAL CONDUIT 180.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1350 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1355 *3 INCH ELECTRICAL CONDUIT 365.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1360 *DEICING SYSTEM 1.000 0.000

EACH 0.000 0.00

351,449.38000 0.000 0.00

614-86757  
 

1365 *PRESTRESSED CONCRETE I (BT42) 1,865.000 0.000

LF  0.000 0.00

159.66000 0.000 0.00

618-00142  
 

CAT 0300 $238,216.31 281,768.32CURRENT AMT 1,990,459.93 $$

CAT NO0301 STRUCTURE NO. D-17-ER 

1370 *REMOVAL OF RIPRAP 687.000 0.000

SY  0.000 0.00

6.51000 0.000 0.00

202-00027  
 

1375 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1380 *STRUCTURE EXCAVATION 927.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1385 *STRUCTURE BACKFILL (CLASS 1) 774.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1390 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1395 *MECHANICAL REINFORCEMENT OF SOIL 774.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1400 *SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

27,939.43000 0.000 0.00

206-01782  
 

1405 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1410 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,335.000 0.000

SY  0.000 0.00

2.54000 0.000 0.00

420-00110  
 

1415 *DRILLED CAISSON (18 INCH) 134.000 0.000

LF  0.000 0.00

79.83000 0.000 0.00

503-00018  
 

1420 *DRILLED CAISSON (24 INCH) 480.000 0.000

LF  0.000 0.00

99.80000 0.000 0.00

503-00024  
 

1425 *DRILLED CAISSON (42 INCH) 444.000 0.000

LF  0.000 0.00

229.52000 0.000 0.00

503-00042  
 

1430 *RIPRAP (24 INCH) 3,184.000 0.000

CY  0.000 0.00

72.11000 0.000 0.00

506-00224  
 

1435 *WATERPROOFING (MEMBRANE) 2,518.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1440 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1445 *CONCRETE CLASS D (BRIDGE) 1,104.000 0.000

CY  0.000 0.00

429.07000 0.000 0.00

601-03040  
 

1450 *STRUCTURAL CONCRETE COATING 1,823.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1455 *REINFORCING STEEL (EPOXY COATED) 302,898.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1460 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1465 *BRIDGE RAIL TYPE 7 762.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1470 *1 INCH ELECTRICAL CONDUIT 180.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1475 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1480 *3 INCH ELECTRICAL CONDUIT 365.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
 

1485 *PRESTRESSED CONCRETE I (BT42) 1,865.000 0.000

LF  0.000 0.00

159.66000 0.000 0.00

618-00142  
 

CAT 0301 $0.00 0.00CURRENT AMT 1,758,924.11 $$

CAT NO0302 STRUCTURE NO. D-17-ES 

1490 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1495 *STRUCTURE EXCAVATION 870.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1500 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1505 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1510 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1515 *SHORING (AREA 3) 1.000 0.000

L S 0.800 69,449.46

86,811.83000 0.800 69,449.46

206-01783  
 

1520 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1525 *STEEL PILING (HP 12X74) 718.000 0.000

LF  0.000 0.00

48.90000 0.000 0.00

502-11274  
 

1530 *WATERPROOFING (MEMBRANE) 1,191.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1535 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1540 *CONCRETE CLASS D (BRIDGE) 439.000 0.000

CY  0.000 0.00

429.07000 0.000 0.00

601-03040  
 

1545 *STRUCTURAL CONCRETE COATING 692.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1550 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1555 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1560 *BRIDGE RAIL TYPE 7 389.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1565 *1 INCH ELECTRICAL CONDUIT 87.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1570 *2 INCH ELECTRICAL CONDUIT 555.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1575 *3 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
 

1580 *DEICING SYSTEM 1.000 0.000

EACH 0.000 0.00

351,449.38000 0.000 0.00

614-86757  
 

1585 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000

SF  0.000 0.00

49.89000 0.000 0.00

618-01994  
 

CAT 0302 $69,449.46 69,449.46CURRENT AMT 1,342,477.37 $$

CAT NO0303 STRUCTURE NO. D-17-ET 

1590 *STRUCTURE EXCAVATION 20.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1595 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1600 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1605 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1610 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1615 *STEEL PILING (HP 12X74) 718.000 0.000

LF  0.000 0.00

48.90000 0.000 0.00

502-11274  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1620 *WATERPROOFING (MEMBRANE) 1,191.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1630 *CONCRETE CLASS D (BRIDGE) 439.000 0.000

CY  0.000 0.00

429.07000 0.000 0.00

601-03040  
 

1635 *STRUCTURAL CONCRETE COATING 692.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1640 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1645 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1650 *BRIDGE RAIL TYPE 7 389.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1655 *1 INCH ELECTRICAL CONDUIT 87.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1660 *2 INCH ELECTRICAL CONDUIT 555.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1665 *3 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1670 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000

SF  0.000 0.00

49.89000 0.000 0.00

618-01994  
 

CAT 0303 $0.00 0.00CURRENT AMT 804,050.91 $$

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1675 *STRUCTURE EXCAVATION 7,697.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1680 *STRUCTURE BACKFILL (CLASS 1) 7,758.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1685 *MECHANICAL REINFORCEMENT OF SOIL 7,758.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1690 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,290.000 0.000

SY  0.000 0.00

5.47000 0.000 0.00

420-00101  
 

1695 *BLOCK FACING 13,285.000 0.000

SF  0.000 0.00

9.76000 0.000 0.00

504-04410  
 

1700 *RIPRAP (SPECIAL) 290.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

1705 *CONCRETE CLASS B (WALL) 40.000 0.000

CY  0.000 0.00

232.49000 0.000 0.00

601-01050  
 

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 9,910.000 0.000

SF  0.000 0.00

0.74000 0.000 0.00

601-40302  
 

1715 *REINFORCING STEEL 883.000 0.000

LB  0.000 0.00

0.79000 0.000 0.00

602-00000  
 

CAT 0304 $0.00 0.00CURRENT AMT 595,372.10 $$
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1720 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1725 *STRUCTURE EXCAVATION 865.000 0.000

CY  433.000 6,447.37

14.89000 433.000 6,447.37

206-00000  
 

1730 *STRUCTURE BACKFILL (CLASS 1) 1,725.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1735 *STRUCTURE BACKFILL (CLASS 2) 190.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1740 *MECHANICAL REINFORCEMENT OF SOIL 1,725.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1745 *SHORING (AREA 5) 1.000 0.800

L S 0.000 0.00

94,794.51000 0.800 75,835.61

206-01785  
 

1750 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 658.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1755 *DRILLED CAISSON (30 INCH) 484.000 0.000

LF  242.000 36,224.98

149.69000 242.000 36,224.98

503-00030  
 

1760 *DRILLED CAISSON (60 INCH) 434.000 0.000

LF  217.000 75,785.08

349.24000 217.000 75,785.08

503-00060  
 

1765 *BEARING DEVICE (TYPE I) 16.000 0.000

EACH 4.000 3,991.36

997.84000 4.000 3,991.36

512-00101  
 

1770 *BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

7,982.70000 0.000 0.00

513-00690  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1775 *WATERPROOFING (MEMBRANE) 4,063.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1780 *CONCRETE SEALER 542.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1785 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1790 *CONCRETE CLASS D (BRIDGE) 2,155.000 0.000

CY  89.000 38,187.23

429.07000 89.000 38,187.23

601-03040  
 

1795 *CONCRETE CLASS S50 126.000 0.000

CY  0.000 0.00

758.36000 0.000 0.00

601-05050  
 

1800 *STRUCTURAL CONCRETE COATING 1,349.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1805 *REINFORCING STEEL 8,792.000 0.000

LB  2,198.000 1,736.42

0.79000 2,198.000 1,736.42

602-00000  
 

1810 *REINFORCING STEEL (EPOXY COATED) 508,339.000 0.000

LB  86,189.000 74,984.43

0.87000 86,189.000 74,984.43

602-00020  
 

1815 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1820 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 0.000

LF  0.000 0.00

71.34000 0.000 0.00

606-11032  
 

1825 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 700.000 0.000

LF  0.000 0.00

88.69000 0.000 0.00

607-53191  
 



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 13192-BID    ESTIMATE RUN 11/13/2007

PROJECT: IM 0253-164                   ESTIMATE NO: 0002 09:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1830 *1 INCH ELECTRICAL CONDUIT 215.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1835 *2 INCH ELECTRICAL CONDUIT 1,580.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1840 *4 INCH ELECTRICAL CONDUIT 1,580.000 0.000

LF  0.000 0.00

10.52000 0.000 0.00

613-00400  
 

1845 *6 INCH ELECTRICAL CONDUIT 790.000 0.000

LF  0.000 0.00

33.07000 0.000 0.00

613-00600  
 

1850 *DEICING SYSTEM 1.000 0.000

EACH 0.000 0.00

351,449.38000 0.000 0.00

614-86757  
 

1855 *PRESTRESSING STEEL STRAND 14,824.000 0.000

MKFT 0.000 0.00

21.94000 0.000 0.00

618-00002  
 

1860 *PRECAST CONCRETE U GIRDER (PRECAST AND 
POST-TENSIONED) 

2,651.000 0.000

LF  0.000 0.00

454.02000 0.000 0.00

618-10200  
 

CAT 0305 $237,356.87 313,192.48CURRENT AMT 4,199,198.58 $$

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE 

1865 *STRUCTURE EXCAVATION 4,958.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1870 *STRUCTURE BACKFILL (CLASS 1) 7,499.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1875 *MECHANICAL REINFORCEMENT OF SOIL 7,499.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
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PCN: 13192-BID    ESTIMATE RUN 11/13/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE 

1880 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 949.000 0.000

SY  0.000 0.00

5.47000 0.000 0.00

420-00101  
 

1885 *BLOCK FACING 15,092.000 0.000

SF  0.000 0.00

9.76000 0.000 0.00

504-04410  
 

1890 *RIPRAP (SPECIAL) 666.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

1895 *CONCRETE CLASS B (WALL) 69.000 0.000

CY  0.000 0.00

232.49000 0.000 0.00

601-01050  
 

1900 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,346.000 0.000

SF  0.000 0.00

0.74000 0.000 0.00

601-40302  
 

1905 *REINFORCING STEEL 2,152.000 0.000

LB  0.000 0.00

0.79000 0.000 0.00

602-00000  
 

CAT 0306 $0.00 0.00CURRENT AMT 583,268.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1910 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

150,574.05000 1.000 150,574.05

620-00005  
 

1915 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,114.81000 1.000 30,114.81

620-00012  
 

1920 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,517.22000 2.000 9,034.44

620-00020  
 

1925 F/A PHONE SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

2005 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CELL 
PHONES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0400 $0.00 189,723.30CURRENT AMT 209,723.30 $$

PROJECT TOTAL 1,482,215.60 $ 2,085,466.15CURRENT AMT 52,942,738.12 $$


